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Committee Members Present:

Dr. William Levinson, Chair
Nancy McCarthy (3:30)
Richard Biegel        


Roberta Michels
Ted Bright
Bill Scott


Julie Grantz


    Perry Newman


Elizabeth Greenberg
Dr. Lawrence Witter
Klif Knoles



Committee Members Absent:  
Ross Millerick, Co-Chair

Joan Capurro





 

R.J. de Recat
Others in Attendance:  

Al Harrison
Dr. Frances White


Dave Kirn

Don Flowers
Yulian Ligioso


V-Anne Chernock

Dale Molyneux
Jake Skaer



Ken Howard
Bob Thompson
Melinda Molloy


Betty Schlaepfer
Geraldine Bracken 
Debra Mathau
1. Open Meeting

Following a roll call, Dr. Levinson declared a quorum and the meeting open at 3:03 p.m. 

M/s (Grantz/Greenberg) to approve the meeting agenda. The motion passed unanimously.

2. Membership

Dr. White welcomed and introduced the new Student Trustee, Elizabeth Greenberg.
3. Comments from the Audience on Items not on the Agenda    
None.
4. Minutes     
M/s (Newman/Grantz) to approve the minutes of the May 30, 2006 meeting. The motion passed unanimously. 
5. Quarterly Report

Mr. Dave Kirn of Swinerton reviewed the Quarterly Report, through June 30, 2006. This report will be available on the website, along with a program summary and project budgets.  


Mr. Kirn highlighted that two new employees had been hired, per the recommendations of the Citizens’ Oversight Committee, and brought up to speed in the Business department.  It was also noted that 164 meetings were held in the second quarter regarding the bond. 
6.   P.E. Complex Update

Mr. Kirn reported on the progress of the Modernization of the Diamond P.E. Center.  Mr. Kirn discussed with the committee the adjusted costs of the project (Original Project Budgets vs. Current Projects Budgets).  He cited the rising costs of construction as well as the underestimate of square footage by approx. 10,000 sq. ft. by 3DI as reasons for the inflated cost.

Discussion was heard from the committee about the inflation.  Several members wanted to know why the 3DI estimates were so far off and if this should be expected with all of the proposed projects.  Dr. White addresses these concerns by stating that the 3DI estimates were used to give Bond Measure C structure and were not meant to be “construction number crunches.”  Another reason for the expanded costs of this particular project includes a complaint from the Office of Civil Rights (OCR) because of Title 9 issues (equal access for both sexes). 
7.   Fire Mitigation Review 
Mr. Kirn reported that the Fire Mitigation project on the Indian Valley Campus will be complete in the second week of October and as of this meeting is expected to end under budget.  Mr. Kirn also provided the committee with a complete project summary packet for this project so that they can see the process of approval for any change in budget and/or shift in money.
Questions were taken as to why Measure C bond money was being used for this project.  Dr. White explained that this project was specifically identified in the bond measure.  This project was the reason that the Marin County Fire Chiefs endorsed the bond.  Dr. White also noted that this work was being paid for with bond money and the upkeep will come out of the maintenance budget. 
8.   PDD Status Report
Ms. Chernock presented the committee with a printed Table of Contents for the Program Definition Documents.  This will be “the book,” on Bond Measure C.  It will be presented in Draft form to the Board of Trustees during their Tuesday, November 14, 2006 meeting and is scheduled to be approved at the Tuesday, December 12, 2006 meeting.
Ms. Chernock also presented the committee with a Measure C Bond Programs Options (draft) handout.  The handout outlined the several phases of modernization and development as well as the budgeted amount for each phase.

9.   Next Meeting Agenda & Date (3:00 p.m., Tuesday, January 30, 2007)
*M/s (Scott/Witter) to cancel the Tuesday, November 28, 2006 meeting and schedule a                                                                                                        Jan 2007 meeting. 

             a. Review quarterly reports 7/1/06-9/30/06 & 10/1/06-12/31/06 - Dave Kirn



b. Review Budget - ?
             c. Review Audit of Audit 1/1/06-6/30/06  - ?
10. Adjourn 4:22 p.m.
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