Measure C Bond Modernization Program

An Update for the Faculty and Staff

August 15, 2007
Topics

- Swing Space / Relocation
- Infrastructure Projects
- Other Initiatives
- Underlying Management Activity
- Major Building Projects
Swing Space / Relocation

- Diamond PE Center portables
- Kentfield Demolition
  - Environmental Landscape
  - Disabled Students
  - Health Services
- Dance
- Dickson Hall
- IVC Transportation Technology
Infrastructure Projects

- IVC – Storm Drain Repairs
- IVC – Fire Mitigation
- IVC – Gas Main Replacement
- KTC – Larkspur Annex Demolition
- Both – Tree Removal
IVC Gas Main
Infrastructure Projects

- KTD West Bridge
- KTD/IVC Geothermal fields
- IVC Pathways/parking/bioswales
- IVC Creek erosion mitigation
- IVC boiler replacements
Geothermal Fields
Bioswales
IVC Creek Erosion Mitigation
IVC Boiler Replacement
Other Initiatives

- Environmental Impact Reports
- LEED (sustainability)
- Project Stabilization Agreement
- Technology
- Signage
Proposed Signage
Other Initiatives

- Environmental Impact Reports
- LEED (sustainability)
- Project Stabilization Agreement
- Technology
- Signage
- DSA coordination
- Photovoltaics
- State funding applications (Gateway)
KTD Gateway Complex
Underlying Management

- Budgets
- Schedules
- Contracts
- Communications
- User group participation
Current Building Projects

- Indian Valley Campus
  - Main Building
  - Transportation Technology Complex
- Kentfield Campus
  - Diamond PE Complex & Photovoltaics
  - Fine Arts Building
  - Performing Arts Building
  - Science/Math/Central Plant Complex
KTD PE Photovoltaics
http://www.marin.edu

Contacts

V-Anne Chernock
Director of Modernization
College of Marin
(415) 485-7393
V-Anne.Chernock@marin.edu

Rich Graziano
Program Manager
Swinerton Management & Consulting, Inc.
(415) 884-3192
Rich.Graziano@marin.edu

http://www.marin.edu