Update on the

Bond Modernization Program
with a focus on

the Kentfield Campus
October 20, 2008
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The Bond Program Is:

Seven major building projects
Demolition of seven KTD buildings
Nine+ Infrastructure projects
Temporary facilities during construction
Other Initiatives and activities
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Major Building Projects — IVC
Construction started

e New Main Building e Transportation
SR Technology Complex
piah modernization
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PE Complex & Photovoltaics
Now under construction
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e Diamond PE Complex ¢ PE Photovoltaics
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Dance/Landscape Building
Dickson Hall

DSPS

Demolition 2009
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Parking Lot 9

I — Kent Ave,

AC  Acministrative Center / Children's Conter M1 aink Olfice {Mai i
BC  Business and Stanogement Cenlar OH Oy Holl & & uditorium
I_ E G E N D DL Donce Center / Londscops Monagement Center FE  Physical Educaricn Comtoer / Gymnosium / Pools
PE  Disabled Students S0 Science Centor
DH  Dicksen Hall 7 Health Center 55 Student Services Center / Registration [ Calstena / Emerituy
FA  Fine Arts Centor / Art Gallary / Bax Office / Theatrs T8 Temporary Building / Compus Police
FH  Fusee|man Hall !, Handicapped Entronce 4 Hondecop Pickun #f Drop off point
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Submitted to DSA
Construction start 2009
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e Science/Math/Central
Plant Complex
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e Final BOT review
— December /January
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e Ignac

Infrastructure projects

e Geothermal fields
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e West campus utility
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replacement
e West campus bridge 3
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I\VC — TransTech, greenhouse,
shade structure

PE — to portable village i iRminES 1
DSPS - to LRC . ‘
Health Services — to portable near TB-1
Dance — to portable near MS-3

Dickson Hall offices — to Fusselman
Dickson Hall classrooms - dispersed
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Other Initiatives / activities

Banner / COMet technology upgrade

Project Stabilization Agreement
Environmental Impact Reports and studies
LEED certification / sustainability efforts
Transportation demand management / parking
Accessibility upgrades

Signage
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Questions?



