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Agenda

A Introductions
A Budget

A Schedule
A Design
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Budget

A BOT approved budget of $1.25m

A Includes
I Replacement track made of MONDO

I Demolish existing bleachers
I All hard & soft costs

A Excludes

I D Zone replacement (add alternate)

I New bleachers (add alternate)
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2011

Aclt';vity Description g::gl:r' ggg Fllsr:rsl!t: i MAY e JUN . - JUC i i n AUG [ SEP _ 1 i OCT ! NO

PRE-CONSTRUCTION

D025 | Geotech borings 1d[17MAY11 *[17MAY11 | | Geotech borings

D035 |[BOT Appl to Awrd Architect 0[17MAY11 * © BOT Appl to Awrd Architect

D055 |BOT pre-appl to Bid GC 0|17MAY11 * & BOT pre-appl to Bid GC

D065 | Design 30d|17MAY11 | 27JUN11 ﬁ Design

D165 | Geotech report 7d|18MAY11 | 26MAY11 | = Geotech report

D075 | Program Kick-off Meeting 0| 19mAY11 * & Program Kick-off Meeting

D175 | Track Topo 3d|19MAY11 *| 23MAY11 | ¢ Track Topo

D085 Design Rvw Meeting & 0| 02JUN11 * O Design Rvw Meeting & Community Presentation

D185 |Verde Budget 0[02JUN11* © Verde Budget

D195 | Design review Meeting 0| 09JUN11 * © Design review Meeting

D135 | MONDO CMAS quote 10d[ 21JUN11 | 05JUL11 = MONDO CMAS quote

D095 [ Advertise & Bid to GC's 20d|28JUN11 | 26JUL11 Advertise & Bid to GC's

D115 | BOT review Design 0]|28JUN11 * © BOT review Design

D145 [ MONDO materials order 25d|06JUL11 | 09AUG11 = > MONDO materials order

D105 | Protest period/docs 7d[27JUL11 | 04AUG11 Protest period/docs

X100 |BOT Review Package 0]|21JUN11 © BOT Review Package

X120 | Mondo Bid Package 0/21JUN11 © Mondo Bid Package

X110 | GC Bid Package 0| 28JUN11 © GC Bid Package

CONSTRUCTION

D125 [NOAGC 0[27JuL11 ONOAGC

C005 [NTPGC 0| 05AUG11 ONTP GC

C010 | Construction 55d| 05AUG11 | 200CT11 Y™ Ceonstruction

C020 | Track Complete 0]210CT11 © Track Complg
SMC

COM TRACK MASTER SCHEDULE 05-20-11




Design

A Borings completed
A Design Topographic survey completed
A Design to be presented at 6/28/11 BOT Meeting
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(2) LONG JUMP/TRIPLE
JUMP RUNWAYS
(ADD ALT.)

(3) 5-ROW X 21' LENGTH
PORTABLE BLEACHERS, TYP

- 50 SEATS PER (ADD ALT)
12' WIDE SWING GATE
POLE VAULT BOX (ADD ALT)
POLE VAULT BOX
(ADD ALT) DISCUS CAGE AND PAD
(ADD ALT)
9 LANE, 400M
ALL-WEATHER TRACK
STEEPLE CHASE
(ADD ALT)
SHOT PUT CIRCLE
(ADD ALT)
HIGH JUMP AREA
(ADD ALT)
POLE VAULT BOX ALL-WEATHER JAVELIN
(ADD ALT) RUNWAY (ADD ALT)

5-ROW X 27' LENGTH
PORTABLE BLEACHERS -
11 UNITS, 78 SEATS PER,

858 TOTAL (ADD ALT) @ .
£
£3

o 15" ko 60 w0
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June 2, 2011

LANDSCAPE ARCHITECTURE

COLLEGE OF TrQCk Gnd Field Concepf l“ goSeGENS

2455 The Alomeda, Ste. 200

. Santa Clara, CA 95050
MARIN COIIege Of qun VERDE DESIGN | fon sob0t57200
www.verdedesigninc.com
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Track Surface Vulcanized
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Overall Perspective



